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June 7, 2022 Program Management Cleburne



SUMMARY OF CONSTRUCTION PROJECTS
CLEBURNE COUNTY

Estimated or
Sub. Comp. County Totals Project Totals
Job No. Job Name Rte. Sec. Type Work Status Let Date Date Length (Mi) Cost Length (Mi) Cost
001748" Hwy. 67 — Hwy. 25 P.E. 5 15 PEOnly Programmed - - - -
Addt'l Rte.-Sec.: Lonoke 5-12; White 5-13/14
012227 Guy — Heber Springs (Safety Impvts.) (Sel. Secs.) (S) 25 2  Safety Improvements Scheduled Jun. 2022 8.12 $3-$5M 8.52 $3-$5M
Addt'l Rte.-Sec.: Faulkner 25-1
012351" Districts 4, 5, 8 & 9 Bridge Preservation (2020) (S) 110 6 Bridge Rehabilitation Completed May. 2020  Aug. 2021 0.11 $402,545 1.68 $6,147,965
Addt'l Rte.-Sec.: Various
012406" Districts 1, 5, 6 & 10 Bridge Preservation (2022) (S) 25 3 Bridge Rehabilitation Under Construction  May. 2022 - $66,315 - $7,187,312
Addt'l Rte.-Sec.: Various
012424" Districts 1, 5 & 10 Centerline Rumble Stripe Impvts. (S) Safety Improvements Under Construction ~ May. 2022 3.86 $21,120 512.62 $2,804,845
050166 Faulkner Co. Line — Hwy. 107 (Passing Lanes) (S) 25 2 Passing Lanes Completed Feb. 2012  Jun. 2014 242 $4,242,001 242 $4,242,001
050219" Sugarloaf Mountain Summit Trail (Heber Springs) (S) Enhancement Completed Sep. 2010  Jul. 2014 - $38,850 - $38,850
050228 Midway Branch Str. & Apprs. (S) 225 3 Structure & Approaches Completed Feb. 2012 Nov. 2015 0.55 $8,139,480 0.55 $8,139,480
050239" Heber Springs SRTS | (2010) Miscellaneous Completed Jul. 2013 Mar. 2015 - $92,478 - $92,478
050257" Heber Springs Sulphur Creek Trail (ATEP-11) (S) Enhancement Completed Jul. 2013 Sep. 2014 - $149,998 - $149,998
050261 Hwy. 25 Spur — Locust Grove (Passing Lanes) (S) 25 3 Passing Lanes Completed Oct. 2015  Oct. 2016 2.33 $3,828,857 2.33 $3,828,857
050262 West of Windwood Dr. — East (Passing Lane) (S) 16 12 Passing Lanes Completed Aug. 2016 Jun. 2017 1.16 $2,749,586 1.16 $2,749,586
050290" District 5 Bridge Painting (Phase 1) (2013) (S) 16 11 Miscellaneous Completed Jun. 2013  Mar. 2014 - $343,378 - $3,576,399
Addt'l Rte.-Sec.: Independence 122-1; Izard 5-17; White 67-12, 157-1, 367-17
050315 West of River Bluff Rd. — East (Passing Lane) (S) 16 12 Passing Lanes Completed Sep. 2018  Oct. 2019 1.26 $1,824,896 1.26 $1,824,896
050316 Hwy. 25 — White Co. Line (Safety Impvts.) (Sel. Secs.) (S) 16 12 Safety Improvements Completed Apr. 2018  Oct. 2018 10.48 $840946  10.48 $840,946
050326" Heber Springs Ely Dr. Sidewalks (TAP-16) (S) Enhancement Completed Oct. 2017  Jun. 2018 - $125,361 - $125,361
050332" Walking Trail Rehab. (Greers Ferry) (RTP-15) (S) Enhancement Completed Nov. 2016  Jan. 2019 - $43,750 - $43,750
050333" Heber Springs Trail Impvts. (RTP-15) (S) Enhancement Under Construction  Nov. 2021 0.13 $84,675 0.13 $84,675
050335" Wedding Ford Rd. Sidewalk (Heber Springs) (TAP-15) (S) Enhancement Programmed - <$1M - <$1 M
050336" Quitman Sidewalks (TAP-15) (S) Enhancement Completed Jul. 2017  Mar. 2018 - $245,000 - $245,000
050341 Mill & Piney Creek Strs. & Apprs. (S) 25 2 Structure & Approaches Completed Jun. 2019  Apr. 2021 0.63 $3,670,500 0.63 $3,670,500
050345 Van Buren Co. Line — Greers Ferry (S) 16 11 Resurfacing Completed Feb. 2017  Jun. 2017 8.10 $2,077,533 8.10 $2,077,533
050346 Hwy. 25 — Hwy. 25 (Heber Springs) (S) 25 3B Resurfacing Completed May. 2020  Sep. 2020 5.10 $1,622,917 5.10 $1,622,917
050348" Quitman Sidewalks Ph. 2 (TAP-16) (S) Enhancement Completed Jul. 2020  Feb. 2021 0.23 $275,422 0.23 $275,422
050376 Hwy. 25 — Hwy. 225 (Quitman) (S) 356 Resurfacing Completed Jul. 2017 Nov. 2017 2.14 $333,496 2.14 $333,496
050413 Cadron Creek Str. & Apprs. (S) 25 Structure & Approaches Under Construction  Aug. 2021  Mid 2024 0.38 $4,635,000 0.38 $4,635,000
* Job not shown on county map.
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SUMMARY OF CONSTRUCTION PROJECTS
CLEBURNE COUNTY

Estimated or
Sub. Comp. County Totals Project Totals
Job No. Job Name Rte. Sec. Type Work Status Let Date Date Length (Mi) Cost  Length (Mi) Cost
050428" Hwy. 16 Slide Repair (Cleburne Co.) (S) 16 2 Base Stabilization Completed Oct. 2019 Apr. 2020 0.27 $1,100,000 0.27 $1,100,000
050430" Heber Springs First Security Ped. Bridge (TAP-19) (S) Enhancement Under Construction  Nov. 2021 - $203,000 - $203,000
050431" West Side Schools Hwy. 92 Flashing Beacons (TAP-19) (S) 92 5 Enhancement Programmed - <$1M - <$1 M
050434" District 5 Sealing Program (2020) (S) 110 4  Sealing Programmed 7.36 <$1M 8676 $1-$3 M
Addt'l Rte.-Sec.: Various
050436 White Co. Line — Heber Springs (Sel. Secs.) (S) 5 15  Resurfacing Scheduled 2024 10.34 $3-$5M 1034 $3-$5M
Addt'l Rte.-Sec.: Cleburne 25-2, 110-6
050467 Quitman Sidewalks Ph. 4 (TAP-20) (S) Enhancement Programmed - <$1M - <$1M
A50004 Hwy. 25 — East (S) 110 6 Resurfacing Under Construction Feb. 2022 Late 2022 3.30 $508,232 3.30 $508,232
A50006" District 5 Resurfacing Program (2021) (S) 124 8  Resurfacing Programmed 4.90 <$1M 85.68 <$1M
Addt'l Rte.-Sec.: Various
A50010 Hwy. 16 — Greers Ferry Lake (S) 25 3 Resurfacing Under Construction Feb. 2022 Late 2022 6.47 $2,108,989 6.47 $2,108,989
A50016" District 5 Resurfacing Program (2023) (S) 263 0  Resurfacing Programmed 7.66 <$1M 6793 $1-%$3M
Addt'l Rte.-Sec.: Various
C12001" Greers Ferry Overlay (Sel. Secs.) (S) CS Resurfacing Completed Sep. 2013  Dec. 2013 2.28 $273,498 2.28 $273,498
C12002" Quitman Overlay (Sel. Secs.) (S) CS Resurfacing Completed Jul. 2014 Nov. 2014 1.89 $189,517 1.89 $189,517
C12003" Heber Springs Overlay (Sel. Secs.) (S) Cs Resurfacing Completed Jul. 2017 Dec. 2017 1.93 $273,291 1.93 $273,291
C12004° Greers Ferry Overlay No. 2 (Sel. Secs.) (S) CS Resurfacing Completed Apr. 2018 Nov. 2018 2.45 $217,709 2.45 $217,709
C12005" Quitman Overlay No. 2 (Sel. Secs.) (S) CS Resurfacing Completed Feb. 2019 May. 2019 1.17 $132,034 117 $132,034
C12006" Concord Overlay (S) CS Resurfacing Completed Feb. 2020  Apr. 2020 1.97 $205,057 1.97 $205,057
C12007" Heber Springs Overlay (S) Cs Resurfacing Under Construction ~ Feb. 2022  Late 2022 1.92 $320,960 1.92 $320,960
C76014" Fairfield Bay Surfacing & Olay(sel. Secs.)(s) CS Resurfacing Completed Sep. 2014  Dec. 2014 0.78 $143,956 1.56 $287,912
Addt'l Rte.-Sec.: Van Buren CS
FS5016 Narrows Bridge — West (S) 16 11 Resurfacing Completed Mar. 2012 Jul. 2012 4.93 $671,007 493 $671,007
FS5017 Hwy. 25 — East (S) 110 6  Resurfacing Completed Mar. 2012 Jul. 2012 3.20 $520,651 3.20 $520,651
FS5019 Faulkner Co. Line — Hwy. 5 (Sel. Secs.) (S) 25 Resurfacing Completed Mar. 2012  Aug. 2012 8.10 $1,067,352 8.10 $1,067,352
FS5022 Hwy. 87 — North (S) 25 Resurfacing Completed May. 2012 Jun. 2012 4.46 $577,556 5.16 $671,577
Addt'l Rte.-Sec.: Independence 25-4
FS5029 Diamond Bluff Rd. — Hwy. 25 (S) 16 11 Resurfacing Completed Apr. 2013 Aug. 2013 8.83 $1,106,166 8.83 $1,106,166
FS5033 Hwy. 25 — Hwy. 16 (S) 337 2 Resurfacing Completed Jul. 2013 Jan. 2014 7.86 $1,003,040 7.86 $1,003,040
* Job not shown on county map.
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SUMMARY OF CONSTRUCTION PROJECTS

CLEBURNE COUNTY

Estimated or
Sub. Comp. County Totals Project Totals

Job No. Job Name Rte. Sec. Type Work Status Let Date Date Length (Mi) Cost Length (Mi) Cost
FS5034 Hwy. 25 — North (S) 5 15A  Resurfacing Completed Apr. 2014 Jul. 2014 476 $591,866  12.63 $1,557,543

Addt'l Rte.-Sec.: Stone 5-16
FSX005 Hwy. 9 — Hwy. 16 (Rehab.) (F) 92 4 Rehabilitation Completed Jul. 2014 Sep. 2015 1.23 $248,000  26.59 $5,373,000

Addt'l Rte.-Sec.: Conway 92-2; Van Buren 92-3
SA1248" White County Line-North(striping&overlay)(s) CR Resurfacing Completed May. 2012 Jul. 2012 4.50 $329,126 4.50 $329,126
SA1249" Hwy. 25 - North (Overlay) (S) CR Resurfacing Completed Jul. 2014 Oct. 2014 2.38 $254,589 2.38 $254,589
SA1250° Hwy. 16 - East (Overlay) (S) CR Resurfacing Completed Jul. 2015  Dec. 2015 3.95 $420,083 3.95 $420,083
SA1251" Hwy. 110 - Hwy. 110 (Hirma Rd.) (Overlay) (S) CR Resurfacing Completed Jun. 2016  Feb. 2017 5.90 $608,604 5.90 $608,604
SA1253" Hwy. 25 - West (Overlay) (S) CR Resurfacing Completed Apr. 2018 Nov. 2018 1.90 $151,259 1.90 $151,259
SA1254" Ida - South (Overlay) (S) CR Resurfacing Completed Jun. 2019  Aug. 2019 5.01 $497,487 5.01 $497,487
SA1255" Hwy. 107 - East (Overlay) (S) CR Resurfacing Completed May. 2020 Jul. 2020 2.90 $288,984 2.90 $288,984
SA1256" Hwy. 25 - Hwy. 5 (Overlay) (S) CR Resurfacing Completed May. 2021  Jan. 2022 3.83 $397,569 3.83 $397,569
SA7630" Stone Co. Line North & South (Overlay) (S) CR Resurfacing Completed Jul. 2013 Sep. 2013 3.20 $356,385 3.35 $371,235

Addt'l Rte.-Sec.: Stone CR

Totals For All Projects In Cleburne County 158.71 $57,112,572
* Job not shown on county map.
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